COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1

ESTI MATE RUN 10/ 10/ 2014

ESTI MATE SUMVARY 08: 19: 07

CONTI D: C19341 ESTI MATE NO 0011

PCN. 19341-BI D COFRS REPCRTI NG CATEGCRY: 3

CONTRACT DESCRI PTI ON\: TIME CHARGED: 111.0 DAYS 200 WORK DAYS

1-70 FIBER VAIL TO GLENWODOD SPRI NGS PERCENT TIME:  55.50 ORI G TIME ALLON 200 WORK DAYS
PRQIECT NO | M 070A- 014
1-70 FIBER VAIL TO GLENWODOD SPRI NGS
NAME OF ROAD: 070A
PRQIECT OOUNTI ES: EAGLE GARFI ELD
CONTRACTOR:
ADB COVPANI ES, | NC. PAY PERI OD ENDI NG 10/ 04/ 2014 DATE TI ME STARTED 11/18/2013
21 PROGRESS PARKWAY DATE LET 07/ 11/ 2013 DATE WORK BEGAN 11/ 18/ 2013
DATE AWARDED 08/ 26/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 09/ 2013 DATE ACCEPTED
UNI ON MD 63084 DATE NOTI CE TO PROCEED 11/ 18/ 2013
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMI:  $ 15,402, 809. 01 PARTI Cl PATI NG $ 9, 516, 605. 20 $ 1,158, 146. 83
AWARD PRQIECT AMT: $ 14,665, 767. 23 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 61.78% TOTAL EARNI NGS 9,516, 605. 20 1,158, 146. 83
FUNDS AVAI LABLE: $  5,886,203.81 STQCKPILED MATER ALS 849, 548. 04 308, 177. 81

GROSS EARNI NGS 10, 366, 153. 24 1, 466, 324. 64
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -219,986.51 -8,008. 09

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 10, 146, 166. 73 1, 458, 316. 55

LI QU DATED DANAGES 0.00 0. 00

AUTCPAY ADJUSTNVENT 0.00 0.00

AVOUNT DUE 10, 146, 166. 73 1, 458, 316. 55

OTHER ADJUSTMENTS 0. 00 0.00

pAMENT DE $  1.458,316.55

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19341-BID ESTI MATE RUN 10/ 10/ 2014
PRQJECT: | M 070A- 014 ESTI MATE NO 0011 08: 19: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renoval of Asphalt Mat (Pl aning) 7,419. 000 2,477.000
SY 3,676. 000 41, 355. 00
11. 25000 6, 153. 000 69, 221. 25
0010 202-00700 *Renoval of Light Standard 20. 000 20. 000
EACH 0. 000 0. 00
812. 50000 20. 000 16, 250. 00
0015 203-00010 *Uncl assi fi ed Excavation (Conplete In Place) 1, 640. 000 1, 459. 000
CY 8. 000 104. 64
13. 08000 1, 467. 000 19, 188. 36
0020 203-01597 *Pot hol i ng 200. 000 80. 000
HOUR 120. 000 18, 750. 00
156. 25000 200. 000 31, 250. 00
0025 208- 00002 *Erosion Log (12 Inch) 1, 000. 000 910. 000
LF 20. 000 88. 80
4. 44000 930. 000 4,129. 20
0030 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
0035 208- 00050 *StormDrain Inlet Protection 103. 000 98. 000
EACH 5. 000 406. 25
81. 25000 103. 000 8, 368. 75
0040 208-00103 *Renoval and Disposal of Sedinment (Labor) 55. 000 38. 000
HOUR 17. 000 743.75
43. 75000 55. 000 2,406. 25
0045 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 25. 000 18. 000
HOUR 6. 000 375. 00
62. 50000 24.000 1, 500. 00
0050 208- 00205 Erosi on Control Supervisor 600. 000 443. 000
HOUR 156. 000 9, 165. 00
58. 75000 599. 000 35,191. 25
0055 210- 00090 *Reset Del i neator 58. 000 33. 000
EACH 25. 000 875. 00

35. 00000 58. 000 2,030. 00



CONTI D C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19341-BI D ESTI MATE RUN 10/ 10/ 2014
PRQJECT: I M 070A-014 ESTI MATE NO 0011 08: 19: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 210-00810 *Reset Ground Sign 24.000 14. 000
EACH 10. 000 2,500. 00
250. 00000 24.000 6, 000. 00
0065 212-00006 *Seeding (Native) 15. 000 0. 790
ACRE 12.700 7,778.75
612. 50000 13. 490 8, 262. 63
0070 212-00032 *Soi | Condi tioning 15. 000 0. 790
ACRE 12.700 20, 796. 25
1, 637. 50000 13. 490 22,089. 88
0075 213-00002  *Mil ching (VWed Free Hay) 15. 000 0. 790
ACRE 0. 000 0.00
931. 25000 0. 790 735. 69
0080 213-00061 *Mul ch Tackifier 150. 000 65. 000
LB 0. 000 0. 00
2.76000 65. 000 179. 40
0085 240-00000 *Wldlife Biologist 46. 000 46. 000
HOUR 0. 000 0.00
85. 00000 46. 000 3,910. 00
0090 240-00010 Renoval of Nests 3. 000 3. 000
HOUR 0. 000 0. 00
72. 50000 3. 000 217.50
0095 240-00020 *Netting 21, 948. 340 21, 948. 340
SY 0. 000 0. 00
10. 00000 21, 948. 340 219, 483. 40
0095 MATERI AL ALLOMNCE Net ting 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0095 MATERI AL ALLOMANCE Bird Netting 0. 000
SY 0. 000 0. 00
0. 23657 0. 000 0.00
0100 403-00721  *Hot Mx Asphalt (Patching) (Asphalt) 7, 419. 000 1,811. 000
Sy 4, 333. 000 216, 650. 00
50. 00000 6, 144. 000 307, 200. 00



CONTI D C19341 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19341-BI D ESTI MATE RUN 10/ 10/ 2014
PRQIECT: I M 070A-014 ESTI MATE NO 0011 08:19: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0105 412-01000 Concrete Pavenent (10 Inch) 10. 000 0. 000
SY 0. 000 0. 00
157. 50000 0. 000 0. 00
0110 604- 39050 Manhol e (Traffic Managenent System) 39. 000 24. 000
EACH 1. 000 3, 656. 25
3, 656. 25000 25. 000 91, 406. 25
0110 MATERI AL ALLOMANCE Manhol e ( TMB) 0. 000
EACH 0. 000 0. 00
1, 567. 12000 0. 000 0. 00
0110 MATERI AL ALLOMANCE Manhol e ( TMB) 0. 000
EACH 0. 000 0. 00
1, 567. 12000 0. 000 0. 00
0110 MATERI AL ALLOMANCE Manhol e ( TMB) 11. 667
EACH -1. 667 -2,611. 87
1, 567. 12000 10. 000 15, 671. 20
0115 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
3. 44000 0. 000 0. 00
0120 607-53172 Fence Chain Link (72 Inch) 14. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0125 607-60110 10 Foot Gate 1. 000 0. 000
EACH 0. 000 0. 00
1, 562. 50000 0. 000 0. 00
0130 612- 00260 Location Marker (Fiber Optic)(Done) 517. 000 200. 000
EACH 60. 000 4, 500. 00
75. 00000 260. 000 19, 500. 00
0135 612-00270 Location Marker (Wility)(Flat Slat) 60. 000 0. 000
EACH 0. 000 0. 00
68. 75000 0. 000 0. 00
0140 613-00050 1/2 Inch El ectrical Conduit 10. 000 0. 000
LF 0. 000 0. 00
6. 25000 0. 000 0. 00



CONTI D: C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19341-BI D ESTI MATE RUN 10/ 10/ 2014
PRQJECT: I M 070A- 014 ESTI MATE NO. 0011 08:19: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0145 613-00125 *1-1/4 Inch El ectrical Conduit 41, 792. 000 41, 792. 000
LF 0. 000 0. 00
18. 22000 41, 792. 000 761, 450. 24
0145 MATERI AL ALLOMANCE 1 1/4 Inch Electrical Conduit 0. 000
LF 0. 000 0. 00
18. 22000 0. 000 0. 00
0145 MATERI AL ALLOMNCE 1 1/4 Inch Electrical Conduit 0. 000
LF 0. 000 0. 00
18. 22000 0. 000 0. 00
0150 613-00200 *2 Inch Electrical Conduit 13, 526. 000 13, 526. 000
LF 0. 000 0. 00
21. 70000 13, 526. 000 293,514. 20
0150 MATERI AL ALLOMANCE 2 Inch El ectrical Conduit 0. 000
LF 0. 000 0. 00
21. 70000 0. 000 0. 00
0150 MATERI AL ALLOMANCE 2 Inch El ectrical Conduit 0. 000
LF 0. 000 0. 00
21. 70000 0. 000 0. 00
0155 613- 00206 *2 Inch Electrical Conduit (Bored) 11, 450. 000 0. 000
LF 1, 200. 000 24,756. 00
20. 63000 1, 200. 000 24, 756. 00
0160 613-00607 *6 Inch Electrical Conduit (Bridge)(Special) 24,124.000 22,533. 000
LF 1, 591. 000 109, 969. 92
69. 12000 24,124.000 1,667, 450. 88
0160 MATERI AL ALLOMANCE 6 Inch El ectrical Conduit 0. 000
(Bridge) (Special)
LF 0. 000 0. 00
69. 12000 0. 000 0. 00
0160 MATERI AL ALLOMANCE 6 Inch El ectrical Conduit 0. 000
(Bridge) (Special)
LF 0. 000 0. 00
69. 12000 0. 000 0. 00
0160 MATERI AL ALLOMANCE 6" El ectrical Conduit 0. 000
Bri dge) ( Speci al
( ge) (Sp ) LF 0. 000 0. 00
17. 62000 0. 000 0. 00



CONTI D C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19341-BI D ESTI MATE RUN
PRQIECT: | M 070A- 014 ESTI MATE NO 0011
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 MATERI AL ALLOMNCE 6" El ectrical Conduit 0. 000
Bri dge) ( Speci al
( ge) (Sp ) LF 0. 000 0. 00
13. 04119 0. 000 0. 00
0160 MATERI AL ALLOMNCE 6" El ectrical Conduit 51.781
(Bridge) (Special)
LF -51.781 -912. 39
17. 62000 0. 000 0. 00
0165 613-01100 1 Inch BElectrical Conduit (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0170 613-01200 2 Inch Electrical Conduit (Plastic) 34, 765. 000 4, 815. 000
LF 6, 448. 000 139, 018. 88
21. 56000 11, 263. 000 242, 830. 28
0170 MATERI AL ALLOMANCE 2 Inch Electrical Conduit - Blue 2,184.996
LF -2,184.996 -1,621.42
0. 74207 0. 000 0. 00
0170 MATERI AL ALLOMNCE 2 Inch Electrical Conduit - Red 15, 184. 996
LF - 6, 448. 004 -4,784.87
0. 74207 8, 736. 992 6, 483. 46
0170 MATERI AL ALLOMNCE 2 Inch Electrical Conduit - Red 20, 000. 000
LF 0. 000 0. 00
0. 74207 20, 000. 000 14, 841. 40
0175 613-03491 El ectrical Conduit (Plastic)(Miltiduct) 184, 000. 000 182, 993. 000
LF 0. 000 0. 00
9. 40000 182, 993. 000 1,720, 134. 20
0175 MATERI AL ALLOMNCE El ec Cond (P) (Ml t) 0. 000
LF 0. 000 0. 00
2. 04000 0. 000 0. 00
0175 MATERI AL ALLOMNCE El ec Cond (P) (Ml t) 0. 000
LF 0. 000 0. 00
2. 04000 0. 000 0. 00
0175 MATERI AL ALLOMANCE El ec Cond (P)(Milt) 20, 778. 466
LF 0. 000 0. 00
2. 04000 20, 778. 466 42, 388. 07



CONTI D: C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19341-BI D ESTI MATE RUN 10/ 10/ 2014
PRQJECT: I M 070A- 014 ESTI MATE NO. 0011 08:19: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0180 613-03492 *El ectrical Conduit (Plastic)(Miltiduct)(Bored) 18, 476. 000 12, 801. 000
LF 5, 675. 000 173,371. 25
30. 55000 18, 476. 000 564, 441. 80
0185 613- 03500 *Electrical Conduit (Plastic) (Miltiduct) (Special) 44, 450. 000 39, 377. 000
LF 2, 650. 000 43,672. 00
16. 48000 42,027. 000 692, 604. 96
0190 613-04100 *El ectrical System Modifications 1. 000 0. 000
LS 0. 000 0. 00
30, 625. 00000 0. 000 0.00
0195 613-04250 *2-1/2 Inch El ectrical Conduit (Liquidtight Flexible 90. 000 0. 000
Met al )
LF 0. 000 0. 00
24. 88000 0. 000 0.00
0200 613-06000 *Meter Pole 1. 000 0. 000
EACH 0. 000 0. 00
10, 625. 00000 0. 000 0.00
0205 613-07000 Pul' | Box (Special) 19. 000 15. 000
EACH 2.000 9, 125. 00
4,562. 50000 17. 000 77,562. 50
0205 MATERI AL ALLOMANCE Pul | Box (Speci al) 0. 000
EACH 0. 000 0. 00
805. 96000 0. 000 0.00
0205 MATERI AL ALLOMANCE Pul | Box (Speci al) 0. 000
EACH 0. 000 0. 00
805. 96000 0. 000 0.00
0205 MATERI AL ALLOMANCE Pul | Box (Speci al) 0. 000
EACH 0. 000 0. 00
805. 96000 0. 000 0.00
0210 613-07010 *Pul | Box (Surface Mounted) 67. 000 53. 000
EACH 1.000 805. 00
805. 00000 54. 000 43, 470. 00
0210 MATERI AL ALLOMANCE Surface Mounted Pul | Box 14. 000
EACH -1.000 -144. 44
144. 44000 13. 000 1,877.72



CONTI D C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19341-BI D ESTI MATE RUN 10/ 10/ 2014
PRQJECT: I M 070A- 014 ESTI MATE NO. 0011 08: 19: 07
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0215 613-07023 Pul | Box (24"x36"x24") 269. 000 197. 000
EACH 20. 000 26, 875. 00
1, 343. 75000 217. 000 291, 593. 75
0215 MATERI AL ALLOMANCE Pul | Box (24" X36" X24") 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0215 MATERI AL ALLOMANCE Pul | Box (24" X36" X24") 37.000
EACH -20. 000 - 10, 000. 00
500. 00000 17. 000 8, 500. 00
0220 613-10010 *Wring (Special) 1. 000 0. 000
LS 0. 000 0. 00
439, 163. 15000 0. 000 0. 00
0225 613-10015 *Breakaway Wring System 24. 000 0. 000
EACH 0. 000 0. 00
359. 38000 0. 000 0. 00
0230 613- 13000 *Lumi nai re (LED) 54. 000 0. 000
EACH 0. 000 0. 00
1, 687. 50000 0. 000 0. 00
0235 613-32400 *Light Standard Steel (40 Foot) 54. 000 0. 000
EACH 0. 000 0. 00
4, 187. 50000 0. 000 0. 00
0235 MATERI AL ALLOMANCE Li ght Standar ds 54. 000
EACH 0. 000 0. 00
1, 386. 61000 54. 000 74, 876. 94
0240 613-40010 *Li ght Standard Foundati on 54. 000 50. 000
EACH 0. 000 0. 00
3, 187. 50000 50. 000 159, 375. 00
0240 MATERI AL ALLOMANCE Li ght Standard Foundati ons 4.000
EACH 0. 000 0. 00
560. 00000 4.000 2,240. 00
0245 613-50105 *Lighting Control Center (Pedestal Only) 7.000 0. 000
EACH 0. 000 0. 00
16, 062. 50000 0. 000 0. 00



CONTI D C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19341-BI D ESTI MATE RUN 10/ 10/ 2014
PRQJECT: I M 070A- 014 ESTI MATE NO 0011 08: 19: 07
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0250 613-50125 *Control Center Box 2. 000 0. 000
EACH 0. 000 0. 00
13, 493. 75000 0. 000 0. 00
0255 613-81800 *Branch Crcuit Panel (Special) 2.000 0. 000
EACH 0. 000 0. 00
3, 125. 00000 0. 000 0. 00
0260 614-72830 *Communi cati ons Cabi net 1. 000 0. 000
EACH 0. 000 0. 00
9, 912. 50000 0. 000 0. 00
0265 614-72832 *Communi cati ons Cabi net (Type 2) 25. 000 0. 000
EACH 0. 000 0. 00
8, 600. 00000 0. 000 0. 00
0265 MATERI AL ALLOMNCE Conmruni cation Cabi net (Type 2) and 25. 000
Base
EACH 0. 000 0. 00
2, 794. 50000 25. 000 69, 862. 50
0270 614- 86006 Tel enetry (Master) 10. 000 0. 000
EACH 0. 000 0. 00
8, 778. 75000 0. 000 0. 00
0275 614- 86007 Serial to I P Converter 15. 000 0. 000
EACH 0. 000 0. 00
2, 347. 50000 0. 000 0. 00
0280 614-86101 Wrel ess Mesh Router 6. 000 0. 000
EACH 0. 000 0. 00
10, 431. 25000 0. 000 0. 00
0285 614-86103 Wreless Router Controller 1. 000 0. 000
EACH 0. 000 0. 00
15, 850. 00000 0. 000 0. 00
0290 614-86105 Tel emetry (Field) 156. 000 0. 000
EACH 0. 000 0. 00
432. 31000 0. 000 0. 00
0290 MATERI AL ALLOMANCE Tel enetry (Fi el d) 0. 000
EACH 156. 000 53,277.12
341. 52000 156. 000 53,277.12



CONTI D C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19341-BI D ESTI MATE RUN 10/ 10/ 2014
PRQJECT: I M 070A- 014 ESTI MATE NO 0011 08: 19: 07
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0295 614-87015 *Buf fer Tube Fan Qut Kit 44.000 0. 000
EACH 0. 000 0. 00
371. 25000 0. 000 0. 00
0300 614-87020 Optical Transceiver 8. 000 0. 000
EACH 0. 000 0. 00
2, 315. 00000 0. 000 0. 00
0300 MATERI AL ALLOMNCE Opti cal Transcei ver 0. 000
EACH 8. 000 14, 631. 12
1, 828. 89000 8. 000 14, 631. 12
0305 614-87025 Optical Transceiver Chassis 2.000 0. 000
EACH 0. 000 0. 00
2, 457. 50000 0. 000 0. 00
0305 MATERI AL ALLOMNCE Opti cal Transceiver Chassis 0. 000
EACH 2. 000 3,882.06
1, 941. 03000 2. 000 3, 882.06
0310 614-87144 *Fi ber Optic Ternination Panel (144 Fiber) 5. 000 0. 000
EACH 0. 000 0. 00
10, 737. 50000 0. 000 0. 00
0315 614-87300 *Traf fi c Managenent System Buil di ng 1. 000 0. 000
EACH 0. 000 0. 00
175, 950. 00000 0. 000 0. 00
0320 614-87310 Traffic Management System Buil di ng Equi pnent 1. 000 0. 000
LS 0. 000 0. 00
18, 500. 00000 0. 000 0. 00
0325 614-87320 *C osed Crcuit Television 30. 000 0. 000
EACH 0. 000 0. 00
5, 625. 00000 0. 000 0. 00
0325 MATERI AL ALLOMANCE CCTV 0. 000
EACH 17. 000 39, 962. 41
2, 350. 73000 17. 000 39, 962. 41
0325 MATERI AL ALLOWANCE CCTV 0. 000
EACH 13. 000 30, 559. 49
2, 350. 73000 13. 000 30, 559. 49



CONTI D C19341 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19341-BI D ESTI MATE RUN 10/ 10/ 2014
PRQJECT: I M 070A-014 ESTI MATE NO 0011 08: 19: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0330 614-87325 *Closed Gircuit Television Pole 22. 000 3. 000
EACH 17. 000 95, 625. 00
5, 625. 00000 20. 000 112, 500. 00
0330 MATERI AL ALLOMNCE CCTV Pol e 19. 000
EACH -17.000 - 64, 363. 70
3, 786. 10000 2.000 7,572.20
0335 614-87330 Renove and Rel ocate CCTV and Wring 1. 000 0. 000
LS 0. 000 0. 00
3, 125. 00000 0. 000 0. 00
0340 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
26, 680. 00000 0. 000 0. 00
0345 614-87406 *Fi ber Optic Cable (Single Mde) (6 Strands) 23, 855. 000 0. 000
LF 0. 000 0. 00
2.74000 0. 000 0. 00
0345 MATERI AL ALLOMNCE Fi ber Optic Cable (6 Strands) 23, 855. 000
LF 0. 000 0. 00
0. 21000 23, 855. 000 5, 009. 55
0350 614-87472  *Fiber Optic Cable (S Mde) (72 S) 500. 000 0. 000
LF 0. 000 0. 00
9. 81000 0. 000 0. 00
0350 MATERI AL ALLOMNCE Fi ber Optic Cable (72 Strands) 550. 000
LF 0. 000 0. 00
0. 37000 550. 000 203. 50
0355 614-87498 *Fi ber Optic Cable (Single Mde) (144 Strands) 342, 375. 000 44, 250. 000
LF 46, 725. 000 166, 341. 00
3. 56000 90, 975. 000 323, 871. 00
0355 MATERI AL ALLOMNCE Fi ber Optic Cable (144 Strands) 314, 250. 000
LF -46, 725. 000 - 30, 838. 50
0. 66000 267, 525. 000 176, 566. 50
0360 614-87690 Et hernet Switch 40. 000 0. 000
EACH 0. 000 0. 00
8, 877. 50000 0. 000 0. 00
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PCN: 19341-BI D ESTI MATE RUN
PRQJECT: | M 070A- 014 ESTI MATE NO 0011
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0360 MATERI AL ALLOMNCE Et hernet Switch 0. 000
EACH 40. 000 281, 142. 80
7,028.57000 40. 000 281, 142. 80
0365 614-87700 *Et her net Router 3. 000 0. 000
EACH 0. 000 0. 00
90, 037. 50000 0. 000 0. 00
0370 622-00270 Bol | ard 6. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0375 626- 00000 *Mobi | i zat i on 1. 000 0.739
LS 0. 000 0. 00
1, 749, 000. 00000 0.739 1,292, 511. 00
0380 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
5, 000. 00000 0. 500 2,500. 00
0385 630- 00000 *Fl aggi ng 500. 000 379. 000
HOUR 72.000 1, 440. 00
20. 00000 451. 000 9, 020. 00
0390 630- 00007 *Traffic Control Inspection 90. 000 66. 000
DAY 11. 000 4,125. 00
375. 00000 77.000 28, 875. 00
0395 630-00012 *Traffic Control Managenent 175. 000 128. 000
DAY 24.000 27, 360. 00
1, 140. 00000 152. 000 173, 280. 00
0400 630-80002 *Fl ashi ng Beacon (Sol ar) 0. 000 0. 000
EACH 0. 000 0. 00
168. 75000 0. 000 0. 00
0405 630-80341 *Construction Traffic Sign (Panel Size A) 14. 000 7.000
EACH 0. 000 0. 00
25. 00000 7.000 175. 00
0410 630-80342 *Construction Traffic Sign (Panel Size B) 97. 000 48. 500
EACH 0. 000 0. 00

25. 00000 48. 500 1,212.50
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PON: 19341-BID ESTI MATE RUN 10/ 10/ 2014
PRQIECT: | M 070A- 014 ESTI MATE NO 0011 08: 19: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0415 630-80343 *Construction Traffic Sign (Panel Size C 6. 000 3. 000
EACH 0. 000 0. 00
25. 00000 3. 000 75. 00
0420 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0425 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1.500
Type
ype) EACH 0. 000 0. 00
1, 875. 00000 1. 500 2,812.50
0430 630- 80360 *Drum Channel i zi ng Devi ce 123. 000 61. 500
EACH 0. 000 0. 00
37.50000 61. 500 2,306. 25
0435 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 24.000 12. 000
EACH 0. 000 0. 00
37.50000 12. 000 450. 00
0440 630-80380 *Traffic Cone 440. 000 220. 000
EACH 0. 000 0. 00
5. 00000 220. 000 1, 100. 00
0445 630- 85041 *Mobi | e Attenuator 250. 000 191. 000
DAY 23. 000 5,451. 00
237. 00000 214. 000 50, 718. 00
0450 700- 70010 F/ A M nor Contract Revisions 600, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700- 70021 F/ A On- The-Job Trai nee 4, 480. 000 0. 000
HOUR 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C19341 COLORADO DEPARTMVENT OF TRANSPORTATI ON Page 14
PCN: 19341-BID ESTI MATE RUN 10/ 10/ 2014
PRQIECT: I M 070A- 014 ESTI MATE NO 0011 08:19: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0470 700- 70028 F/ A ESB Program 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700- 70042 F/ A Railroad Fl aggi ng 20, 000. 000 2, 285. 460
FA 0. 000 0. 00
1. 00000 2, 285. 460 2, 285. 46
0480 700- 70074 F/ A Ootain Power from 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 613-04125 1-1/4 In Elec Cond (Liquidtight FIx Met) 1, 868. 000 1, 813. 000
LF 55. 000 899. 25
16. 35000 1, 868. 000 30, 541. 80
0500 613-04200 2 In Elec Cond (Liquidtight Flx Mt) 1, 052. 000 1, 029. 000
LF 23. 000 498. 64
21. 68000 1, 052. 000 22,807. 36
0505 900- 00006 Added Item (Dol lar)/ 1. 000 1. 000
DOL 0. 000 0. 00
5, 220. 00000 1. 000 5, 220. 00
0510 900- 00014 Added Item (Lunp Sun)/ LED LUM NAI RES USFS BROMN 1. 000 1. 000
LS 0. 000 0.00
33, 821. 50000 1. 000 33, 821.50
0515 208- 00035 Aggr egat e Bag 180. 000 0. 000
LF 180. 000 1, 069. 20
5. 94000 180. 000 1, 069. 20
CAT 0200 CURRENT AMI  $ 15, 394,809.01$ 1,466, 324.64 $10, 360, 153. 23
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0490 620- 00020 Sanitary Facility 4.000 3. 000
EACH 0. 000 0. 00
2, 000. 00000 3. 000 6, 000. 00
CAT 0400 CURRENT AMI $ 8, 000. 00 $ 0.00% 6, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 15, 402,809.01$ 1,466, 324.64 $10, 366, 153. 23



